

NABARD-RIDF-XIII-RIAD – Adilabad District - “Road from Vemanpally to Penchikalpet (via) Lingala, Girivelli”– Granting of Further Extension of Agreement Time (3rd time) upto 31.07.2014 without imposing penalty - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

Dated:08.01.2014

Read:

From CE, PR, Hyd. Lr. No.AE5/DEE-II/RIAD/NABARD/
Vemanpalli-Penchikalpet/ADB, Dt.29.11.2013.

* * * * *

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby grant further Extension of Agreement Time (3rd time) up to 31.07.2014 without imposing Penalty in respect of work, "Road from Vemanpally to Penchikalpet (via) Lingala, Girivelli" in Adilabad district sanctioned under NABARD RIDF-XIII-RIAD, as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/qoir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Adilabad District.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER